

24 April 1961

Encl. 2. Two-Stage Rectifier

1. The Two-Stage Rectifier is still on schedule for delivery; one in September 1961, one in November 1961, and one in January 1962. All three base castings have been annealed. The lenses are in various stages of mounting; the electrical consoles are all in-house and will be completed during the week of 17 April; the easels are in-house; and the contract seems to be moving forward as well as can be expected.

2. The mounting of the [REDACTED] Reprogon Lens was discussed with [REDACTED] if no major change is required on the lens post of the Two-Stage Rectifier and if the lenses arrive prior to the time that the [REDACTED] lenses are to be mounted on the rectifier, no additional charge will be made by [REDACTED]. It is anticipated that a certain amount of machine work will be required in order to properly fit the lenses. This will be charged by [REDACTED] on a time and material basis. [REDACTED] stated that money and time will be saved if we can submit the lens mount drawings and lens design parameters as soon as possible.

cc: [REDACTED]

DECLASS REVIEW by NIMA/DOD